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1. Meetings:

Participated in weekly conference calls.
Allied Portable Crane FAT at Sherwood, OR
Design Review at Anacortes

2. The following Shipyard Question Submittals were reviewed and commented on:

No questions this reporting period.

3. Logistics:

Continuing to review Vendor Recommended Spares (VRS).

Continuing to review Technical Manuals and Supplemental Information.
Continuing to work on initial outfitting lists for Sally Ride.

Working on NS5 Hierarchy

4. Operator Concerns:

SSHD Controls — Drawings and manual indicate that operators will not have control of the SSHD
from the Aft Control Station. Scott deMirs of Systems Interface informs that operators will be able
to switch between handling systems at the local control station. Since the last report, Systems
Interface is now planning to install a transfer switch in at the aft control station. This will be
verified during the upcoming commissioning on Armstrong.

Main Deck Vent Closures — Waiting to see how this is resolved by DCI & GPA. Currently the
covers have been fabricated and bolted in place without gaskets. No arrangements for stowing
the covers close to the vents is apparent. Itis still not clear how DCI will meet the requirements.
This item remains open at this time.

Load Shedding — A conference call was held to allow the government and operators to question
Siemens about load sheading. The Power Management System software can be configured to
provide load sheading, however the shunt trips and cabling would have to be installed to make it
operational. Work is ongoing to identify likely circuits for load sheading. These include the two
Chiller units and the two 100-kw chill water heaters for HVAC winter operation. New for this
reporting period — DCI is installing the hardware (cables and shut trips) to the two Chiller breakers
as per the contract requirement. The government is working on pricing a proposed WTA to add
three additional shut trips to the two 100-kw HVAC heaters and the galley equipment breakers.
Main Crane Towing & Coring Crutch — The crutch assembly being provided by Allied Systems
needs to be demonstrated to prove that it can be used in a safe and practical way.

Tuff-Mass MLV and Acoustic Tiles - Awaiting resolution of smoke and flammability issues.
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On 16 December, DCI was notified by OCMI that further installation of MLV on Sally Ride is
prohibited. 30% of the MLV has been installed on Ride at this time. DCI is looking for an
alternative solution or product to meet the specifications. No additional MLV has been added
since this became an issue. Since the last report, the yard has informed that Pyrotek has been
working with USCG to come up with approved installation techniques for their MLV

product. According to Pyrotek/DCI, they are anticipating an adjudication letter related to the
above. This does not mean it will be approved, but they apparently have been working closely
with USCG on how to handle this. Pyrotek has four solutions, one that has the MLV as the
toplayer and three that have the MLV under perforated or unperforated sheet metal. The use of
perforated sheet metal as the outer layer would be preferred.

Pyrotek with perforated sheet metal:

on to
tures
tions.

Stiffener

Subframe for mounting

PYROTEK - QUADZERO NONLITE
1Ib/ft2 - 1.5Ib/ft?, Mass Loaded Vinyl (MLV)

Perforated metal facing
(PYROTEK SOBERSCREEN ST)

Side & CTD Handling Systems — Unresolved issues with fairlead interferences from TK70-70main
crane remain, but DCI is closer to providing a solution as Markey and Systems Interface are on
board commisioning Armstrong’s winches. Allied has already made the Side & CTD Handling
Devies and the TK70-70 Cranes operational.

Armstrong SSHD
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¢ Emergency Generator Room HiFog- The emergency switchboard is not rate for a space
protected by water mist. The yard suggested that a fixed CO2 system would be better suited for
this space due to the difficulty in the modifications necessary to upgrade the switchboard.
Presently, DCI/GPA is starting to make the case that a fixed system is not require due to
generator rating and the volume of the space.

5. Sally Ride Progress:

¢ Sally Ride Electrical — The 690-volt switchboard is buttoned up and near 100% complete. Work
continues on the 480-volt switchboard and propulsion drives. Electricians have started hook ups
in the various control system cabinets throughout the vessel.

690-volt Switchboard

¢ Accommodation Spaces - Progress continues at a good pace.

CE Day Room — 01 Deck Library Area — 01 Deck
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e Piping Systems — DCI has started installation hydraulic piping to Allied deck machinery.
e TK70-70 Crane — DCI is making the preparations to land the main and jib booms to the turret.



e Pilot House — The temporary door access has been removed from the aft bulkhead and fitted with
a new hatch and window.

e Traction Winch — The Traction Winch has been set on its foundations. Alignment and the drilling
of the foundation to follow.




6. Call-outs:
The following structural welds were inspected with no reportable discrepancies noted. ABS was in
attendance. This completed the structural inspections for Sally Ride.
MOD3: HI PAP Structural Brackets
MOD4: Aux Machinery Rom Dk Grating Framing
Equipment Room Structure
Stern Tubes

7. The following DRL’s were reviewed and commented on:

1st App DRL Document Title Occur
Hull No No No/Rev
No
AGOR28 | A031- | STD Report - TEST REPORT ( 524-003-2 Flushing 19/0
04 Procedure: Stern Tube Cooling)(R/ASR)

AGOR27 | A024 | STD Report - REGULATORY BODY CORRESPONDENCE 154/0
( DCI/USCG - AGOR 27 & 28 Emergency Shutdown
Procedures)(R/ASR)

AGOR27 | A035- | STD Report - AUXILIARY SYSTEM MONITORING AND 5/1

o7 CONTROL DESCRIPTION OF OPERATIONS ( Aux Sys
Monitoring Control Description of OPS (Rev B)
Response)(R/ASR)
AGOR27 | A035- | DWG Report - MCS BLOCK WIRING/ SYSTEM 1/4
15 ARCHITECTURE DIAGRAM ( MCS Block Wiring Diagram
(Responses))
AGOR27 | A035- | STD Report - PRELIMINARY MIMIC SCREENS TO BE 3/2
16 USED IN THE MCCS ( 560P-0214-11-H128 Mimic
Screens (Responses))(DARC REV)
AGOR27 | A035- | STD Report - SSV INPUT/ OUTPUT SIGNAL LIST ( SSV 5/1
17 INPUT/OUTPUT SIGNAL LIST(Rev A)(Government
Responses) (Siemens Responses))(R/ASR)
AGOR27 | A031- | STD Report - TEST PROCEDURES ( 436-001-4 Fire 211/0
03 Detection Operational Test)(R/ASR)
AGOR27 | A031- | STD Report - TEST PROCEDURES ( 432-001-4 Sound 213/0
03 Powered Phone System)(R/ASR)
AGOR27 | A031- | STD Report - TEST PROCEDURES ( 532-001-3 Potable 215/0
03 Water Sys. Operational Unob. Flow &
Cleanliness)(R/ASR)
AGOR27 | A031- | STD Report - TEST REPORT ( 243-002-3 Propulsion 78/0
04 Shaft Locking Device)(R/ASR)
AGOR27 | A031- | STD Report - TEST REPORT ( 625-001-2 Window 80/0
04 Tightness Test (Hose))(R/ASR)
AGOR27 | A031- | STD Report - TEST REPORT ( 314-005-3 DC Power 24 82/0
04 Volts) (R/ASR)

AGOR27 | AOO7 | STD Report - PURCHASE ORDERS (PO) ( 720998 1868/0

COMMERCIAL)(R/ASR)




AGOR27 | AOO7 | STD Report - PURCHASE ORDERS (PO) ( 721010 1880/0
HARDWARE SALES)(R/ASR)
AGOR27 | AOO7 | STD Report - PURCHASE ORDERS (PO) ( 721011 1881/0
VISA)(R/ASR)
AGOR27 | AOO7 | STD Report - PURCHASE ORDERS (PO) ( 721026 1895/0
HARDWARE SALES)(R/ASR)
AGOR27 | A0O24 | STD Report - REGULATORY BODY CORRESPONDENCE 155/0
( DCI/USCG - ACCU, QFA, DVTP, PSTP)(R/ASR)
AGOR27 | A031- | STD Report - TEST REPORT ( 304-001-2 Main Power 86/0
04 Cable Insulation Resistance Test Report)(R/ASR)
AGOR27 | A031- | STD Report - TEST REPORT ( 100-004-2 Tightness 88/0
04 Testing Tanks)(R/ASR)
AGOR27 | A031- | STD Report - TEST REPORT ( 100-001-2 Weld 90/0
04 Inspection Visual)(R/ASR)
AGOR27 | AO59 | STD Report - STUDENT GUIDES ( DI-059 Student 13/2
Guides for Allied Systems (1 Letter and 3 Student
Guides))(R/ASR)
AGOR27 | AOO2 | STD Report - DESIGN REVIEW AGENDAS AND MINUTES | 115/0
( DR #18 Minutes)(R/ASR)
AGOR27 | A027- | DWG Report - FLUID SYSTEM CLEANING, FLUSHING, 16/0
38 AND MAINTENANCE PROCEDURES ( 541-004-2 Flushing
Procedure of the Fuel Oil Transfer System)(R/ASR)
AGOR27 | A031- | STD Report - TEST REPORT ( 313-001-3 24 VDC 84/0
04 Chargers, Batteries & Alarms)(R/ASR)
AGOR27 | A031- | STD Report - TEST REPORT ( 551-002-3 Start Air 92/0
04 Compressors Operation, Blowdown & Distribution
Test)(R/ASR)
AGOR27 | AO55 | TM Report - COMMERCIAL TECHNICAL MANUALS AND 617/1
SUPPLEMENTAL DATA (202b Siemens MCCS Hardware &
Software)(R/ASR)
AGOR27 | AOO2 | STD Report - DESIGN REVIEW AGENDAS AND MINUTES | 109/0
( DR# 18 Presentation & Agenda)(R/ASR - Corresp: 1)
AGOR27 | AOO2 | STD Report - DESIGN REVIEW AGENDAS AND MINUTES | 111/0

( DR# 18 NCE Presentation)(R/ASR - Corresp: 1)







